

☐ SECRET☒ CONFIDENTIAL 15087☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040004-9

CONTRACT INSURANCE REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

18 August 1967

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

15 October 1967

NAME OF CONTRACTOR

Declass Review by NGA.

**Analytical Studies and Investigation**

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED - 60%

PER CENT OF FUNDS EXPENDED - NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)**INCENTIVES**IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO☐ COST ☐ AWARD  
FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

**OVERALL PERFORMANCE OF CONTRACTOR**1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

18 August 1967

SIGNATURE OF INSPECTOR

DIVISION

FORM  
8-66

1897

USE  
PREVIOUS  
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(2-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040004-9

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

25X1 [ ] called the Technical Monitor on 17 August 1967 and reported on the progress of this project. He stated that Task 2 "The Contribution of Stereo" and Task 3 "The Contribution of Film Distortion" have been completed and that the reports on these two tasks will be delivered this month.

25X1 [ ] requested an extension of the completion date on this contract until the 15th of October 1967. The Technical Monitor recommends that the contracting officer grant this extension with no increase in cost.

25X1 [ ] has been seriously ill but has returned to work and it appears that the time extension will allow him to complete Tasks 1 and 4.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040004-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET